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Reminder: What is to be delivered by
the TeV BPM Upgr'ade pr'o Jec‘l"’

- All new electronics.
- Front-end software.

Data to the online/controls
system.

* Mods to applications to use
the new data.

* The pickups in the
accelerator will not be
modified!

<
@ Pl Electronics/VME > Controls/Offline

240 pickups ~960 channels
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Tev BPM Upgrade Project Organization
(no changes)

Vince Pavlicek

DAQ Software
Margaret Votava

Brian Hendricks

S. Wolbers — Project Manager
Requirements B. Webber — Deputy Project Manager
Mike Martens J. Steimel — Technical Coordinatgr
B. Banerjee — Project Assistant
J. Nicholls — Project Assistant
Electronics Front-End/ Online Software Offline Software

Rob Kutschke
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Project Planning - Cost

* Updated Totals (not including
overhead and contingency)
- M&S: $1.76 Million (Same as
December 2003 estimate)
- SWF: $1.41 Million <- Rising as the
project time stretches

- Combination of CD and AD effort, costed
to their respective organizations.
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FTE months

FTE Required

RECENT UPDATE

TBPM Estimated FTE Month Needed

FTE worked

I ST S S R e T T T T N S R
X %04 Q@o & & @é Y&& @cg & & e &K %04' QQ’Q & & $\r§

Sep-03 | Oct-03 N(‘)’; Dec-03 | Jan-04 | Feb-04 Moir_ Apr-04 M&y' Jun-04 | Jul-04 A(;lf' Sep-04| Oct-04 N(‘,’Z Dec-04|Jan-05 | Feb-05 N:gr

CPFTE 201 | 223 | 179 | 449 | 479 | 474 | 434 | 405 | 3.09 | 371 | 3.08 | 494 | 507 | 457 | 356 | 385 | 417 | 364 | 2.52

EEFTE 178 | 403 | 3.65 | 412 | 458 | 361 | 3.13 | 238 | 179 | 3.10 | 458 | 413 | 267 | 279 | 3.09 | 3.55 | 3.08 | 2.05 | 0.68

ET FTE 000 | 000 | 0.11 | 039 | 074 | 112 | 244 | 222 | 191 | 296 | 327 | 2.59 | 165 | 2.17 | 259 | 4.18 | 428 | 228 | 0.08

PHY FTE 173 | 1.89 | 0.75 | 0.84 | 0.84 | 090 | 112 | 1.07 | 097 | 1.06 | 099 | 0.95 | 090 | 0.87 | 0.83 | 093 | 118 | 138 | LI5S

= FTE 551 | 815 | 629 | 9.84 | 1095|1036 | 11.02 | 9.72 | 7.77 | 10.83 | 11.93 | 12.61 | 12,61 | 10.39 | 10.06 | 1249 | 1270 | 935 | 4.43
- -® - Actual FTE Charged | 55 | 1178 | 666 | 576 | 6.77 | 893 | 9.66 | 9.62 | 964 | 1034 | 10.02 | 9.52

Months
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FTE months

FTE by Division

TBPM FTE Need By Division
12.00
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Mar-04
Apr-04
May-04
Jun-04
Jul-04
Aug-04
Sep-04
Oct-04
Nov-04
Dec-04
Jan-05
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Sep-03 | Oct-03 |Nov-03 | Dec-03 | Jan-04 | Feb-04 | Mar-04 | Apr-04 |May-04 | Jun-04 | Jul-04 |Au

93
g

Sep-04 | Oct-04 |Nov-04 | Dec-04 | Jan-05 | Feb-05 | Mar-05

OADFTE| 215 3.37 2.17 2.68 2.49 233 2.85 2.69

2.44 2.66 2.68 2.85 1.97 1.93 1.73 3.02 3.61 2.98 1.28
ECDFTE | 3.36 4.78 4.12 7.16 8.45 8.03 8.17 7.03

532 8.17 9.25 9.76 8.32 8.46 8.34 947 9.09 6.37 3.14
Months
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Recent Accomplishments

* Measurements in the Beam, prior to
the shutdown. Huge success!
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Recent Accomplishments

* Echotek Boards:
- Modified Boards arrived August 20, 2004

- Second iteration, first iteration in June
- Validated September 3, 2004.

- Order and final paperwork went to Echotek
September 7, 2004.

- Big Step: 150 boards, >$1M, heart of the
system.

- Many people pitched in and made this
possible.

- Need a plan to tag, track, test, install, all
150 boards.

- Delivery Schedule is now known: All boards
expected by early November!
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Recent Accomplishments

- Timing Board:

- 5 Prototypes are being
built.

- Debugged and ready for
production.

- Some (~10) extra boards
may be built for the
transfer line BPMs.

- Simpler version of the board.

- Need to build, test, install
31 boards (+ a few spares).
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Recent Accomplishments

- Filters- _ _ _
- Filters are arrivingl _ _ _

- Need to test (all or
some random sample)

- 1200 filters total _ - ¥ H e
- Filter Boards- =~ L
- Ready for production

- Will need to test 150
boards

September 21, 2004 Stephen Wolbers 11
CD Briefing: Tev BPM Upgrade



Recent Accomplishments

Prototypes/test stands

- Upgrading/building as many
teststands as necessary.

Service Building preparation

- Final cable moves and extensions
will occur during the shutdown.

- BO and DO BPMs are somewhat
different

+ This requires some coordination with
Tevatron Dept and CDF/DO.

Purchases

- Close to the end on major

purchases.
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Schedule

- Shutdown

- Plan to install many of the 27 crates during
the shutdown.

- There is space in the racks.

- We have VME crates, MVME processors,
filters. Plan to have timing boards, cables,
most filter boards, Echotek boards, panels.

- We will make adjustments and will probably
finish installation after the shutdown ends.
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Schedule

- Commissioning

- The system will be commissioned house

by house after the beam returns in
late November, 2004 .

- Can't commission during the shutdown-
the accelerator needs the old BPM
system to bring up the beam.
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Schedule

* End of Project
- Commission the full system.

- Document and hand over to operations.
* Formal close-outs are planned.
- MOU's to specify the long-term
operation.
- Hardware (in CD/AD for final comment)
- Software (close to CD/AD for comment)

- The long-term support is not part of
the project.
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Issues

- Deliveries

- Hardware deliveries are in some cases
running late. We need to adjust our planning
for installation and commissioning.

» Echotek/front-end/online processing

- We are working on a "baseline” for the
system for commissioning. Still some
thinking/simulation/test stand work required.

- Antiproton measurements are also an issue.

- Gustavo Cancelo and Eric James are both
helping to address the issue.

- The number of Echotek boards that are
needed by the project may be affected by

the final processing scheme.
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Issues

* People

- The project needs about 10 FTE through
March, 2004.
* Technicians
- Computer Professionals
» Engineers
- Physicists
- After March - will need to define the end of
the project and transfer effort to
operations.
* Not sure how many FTE that will be.

- The MOUs are meant to cover this as this is a
CD/AD operational issue.
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Issues

* Other projects

- Transfer line BPM

- Will use same Echotek boards
- Makes sense to test them in CD

* Will use a variant of the timing board
- Still working out the details

* VME crates - using the same crates

- MI BPM
- Same Echotek boards
- See Bob’'s talk for other issues.
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Summary

+ The Tevatron BPM Upgrade is
moving forward thanks to the hard

and dedicated work of many people
in CD and AD.

* We have reached an exciting part
of the project where we integrate
and commission the system.

* The plan is to finish in early 2005.
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